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DOE/RL-2000-76, Rev. 101 Overview A: 1

Emergency Vehicle 
Obstacle Course Training 

(Kennewick, WA Police 
Department) 

Construction activities for 609 
Fire Station 91 potable water 
system  approximately 75 
percent complete
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Notable Accomplishments

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of March 2009.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective progress against the contract with RL; project 
cost summary analysis; and overviews of safety and critical issues that identify the high-level challenges to 
achieving cleanup progress.

Safeguards and Security (PBS RL-0020)

• Technical Security Engineering and Maintenance group achieved 28 years without a lost time accident  

• Completed Energy Northwest Emergency exercise  

• Completed Joint Conflict and Tactical Simulation (JCATS) testing of Patrol defensive strategy at  the 

Interim Storage Area (ISA)

• Developed Security Plan to support B Reactor designation as a public access area and museum

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)
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(D&D), Remainder of Hanford (PBS RL-0040)

• Reliability Projects    

– Awarded construction contract for Project L-399, 12-Inch Potable Water Supply to T-Plant.  

– Completed construction and held recognition celebration for Project L-614, Repeater Sites Facility 
Safety Renovations.   

– Received RL approval to proceed with mortar lining of 3,900 feet of additional potable water lines in 
the 200 East Area along the south side of 7th Street between Baltimore Avenue and Hot Semi 
Works due to inadequate water quality and flow.  

о Estimated 50 percent savings versus bidding additional contract.

• HAMMER
– HAMMER is poised to support an influx of workers and identified training needs in support of 

American Recovery and Reinvestment Act activities.  
о HAMMER has set up, and is leading, the Hanford Site training task team.
о Approximately 100 personnel, representing the first wave of students, will begin arriving on 

April 27, 2009.

• Conducted first public tours of B Reactor on March 28, 2009.

B Reactor (PBSs RL-0041, RL-0044, and RL-0100)
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OSHA Recordable Case Rate

Average = 1.0
(Mar 06 - Feb 08)

Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.

NOTE:  Fiscal Year 2009 started October 1, 2008.  These charts reflect the work scope of the PHMC with 
the Plateau Remediation Contract scope removed.  Both the current and the historic data have been 
revised to reflect the PHMC scope.  

Total OSHA Recordable Case Rate: 

CY = 1.01
FY = 1.20

Goal = 0.55

There was one new OSHA injury 
reported in March, a laceration to the 
head.  Through March, there have been 
eight non-Days Away recordable OSHA 
injuries reported.  Fiscal year to date 
rate remains stable, however above 
corporate goals.  
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OSHA Days Away From Work (DAFW) Case Rate: 

Safe Hours = 381,251

CY = 0.61
FY = 0.40

Goal = 0.0 

There were no DAFW cases in March. 
There have been a total of four cases 
reported this fiscal year. 
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Days Away From Work Case Rate

Avg = 0.52
(Aug 08 - Feb 09)
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First Aid Case Rate

Average = 6.2
(Oct 05 - Oct 07
without Apr 06)

Safety Overview, continued

First Aid Case Rate: 

CY = 5.88
FY = 4.72

The March first aid case rate was 
above the baseline average.  If April 
comes in at two standard deviations 
below baseline, a decreasing trend 
will be indicated and a new baseline 
level will be established.
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DART Case Rate

Average = 0.78
(Aug 08 - Feb 09)

Days Away Restricted/Transferred (DART) Case Rate: 

CY = 0.81
FY = 0.50

Goal = 0.15

There were no DART cases in March. 

The case rate remains above the 

baseline; management continues to 

monitor performance.   
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Schedule/Cost Performance  ($M)

Both Current Month and Fiscal Year to Date performance is presented below.  Variances addressed are at the 
Fiscal Year to Date level.

Budgeted 

Cost of Work 

Scheduled

Budgeted Cost 

of Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance 

Cost 

Variance 

Budget At 

Completion  

(FY 2009)

RL-0020 Safeguards & Security $4.4 $4.0 $5.1 -$0.4 -$1.1 $66.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $0.6 $0.8 $0.9 $0.2 -$0.1 $16.9

RL-0041 Nuclear Facility D&D, River Corridor Project $0.0 $0.0 $0.0 $0.0 $0.0 $0.5

RL-0044 B Reactor $0.0 $0.0 $0.0 $0.0 $0.0 $0.2

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.1 $0.0 $0.0 -$0.1 $0.0 $0.9

General Site Services $6.9 $6.8 $8.6 -$0.1 -$1.8 $159.4

Subtotal Sub-project Work scope $12.2 $11.8 $14.7 -$0.4 -$3.0 $244.7

Total Work For Others $8.1 $8.0 $8.1 $0.0 -$0.1 $80.6

Total FH Contract Work scope $20.2 $19.8 $22.9 -$0.4 -$3.0 $325.3

Variance threshold is +/- $1M or 10%

Current Period (March)

Budgeted 

Cost of Work 

Scheduled

Budgeted Cost 

of Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance 

Cost 

Variance 

Budget At 

Completion   

(FY 2009)

RL-0020 Safeguards & Security $31.8 $30.9 $30.1 -$0.9 $0.8 $66.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $6.6 $7.2 $7.1 $0.6 $0.1 $16.9

RL-0041 Nuclear Facility D&D, River Corridor Project $0.1 $0.1 $0.1 $0.1 $0.0 $0.5

RL-0044 B Reactor $0.0 $0.0 $0.0 $0.1 $0.0 $0.2

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.1 $0.0 $0.0 $0.0 $0.0 $0.9

General Site Services $94.9 $94.2 $89.0 -$0.6 $5.3 $159.4

Subtotal Sub-project Work scope $133.5 $132.4 $126.4 -$1.1 $6.0 $244.7

Fiscal Year 2009 To Date 
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FYTD Schedule Performance: Fiscal year to date contract schedule performance reflected a -$1.1M/-0.7 
percent unfavorable variance. The most significant schedule variances are discussed in Section C, Safeguards 
and Security.

FYTD Cost Performance: Fiscal year to date contract cost performance reflected a +$4.5M/+2.7% percent 
variance.  The most significant cost variance is discussed in Section D, General Site Services. 

Subtotal Sub-project Work scope $133.5 $132.4 $126.4 -$1.1 $6.0 $244.7

Total Work For Others $37.9 $37.9 $39.4 $0.0 -$1.5 $80.6

Total FH Contract Work scope $171.4 $170.3 $165.8 -$1.1 $4.5 $325.3

Variance threshold is +/- $1M or 10%
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Schedule/Cost Performance, continued  ($M)

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 54.2 22.2 26.1 23.4 25.1 20.2 27.7 24.2 21.4 25.6 21.4 33.2 

Monthly BCWP 52.4 23.6 26.1 23.4 24.9 19.8 

Monthly ACWP 52.6 21.5 26.3 22.2 20.4 22.9 

FYTD BCWS 54.2 76.4 102.4 126.0 151.2 171.4 199.1 223.4 244.9 270.6 292.1 325.3 

FYTD BCWP 52.4 76.0 102.1 125.6 150.5 170.3 
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FYTD and Monthly ($M)
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (abbreviated and referred to as the “Tri-Party 

Agreement” ) milestones represent significant events in project execution.  The FY 2009 Enforceable 
Agreement milestone information provided herein is based upon the current baseline including RL-approved 
changes.  

The PHMC has only one Tri-Party Agreement milestone due in FY 2009: M-026-01S, Annual Hanford Land 
Disposal Restrictions Summary Report, due on April 30, 2009.  On-time completion is currently anticipated.

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2009

0 0 0 0 0 1 0 1

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement

FYTD BCWP 52.4 76.0 102.1 125.6 150.5 170.3 

FYTD ACWP  52.6 74.2 100.3 122.5 142.9 165.8 
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Government Furnished Services/Items Look Ahead

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.   Items shaded in “green” 
indicate on-time or early completion.  Items shaded in ”pink” are overdue.  NOTE:  GFS/I data is through April 
28, 2009.   

Ref ID GFS/GFI Commitment 

Date

Completed 

Date

RL Letter 

No.

Needed Contract Deliverable 

FH Letter No. & Date 

Completed

Responsibility

GF0184 Issue a letter to each of the other primary 

site contractors informing them of PHMC's 

provision of an artifact pick-up service for 

items

1-Apr-2009 CD0678

Open 4732A as a staging area

Due: April 30, 2009

Business Services

GF0195 DOE will provide facility and waste site 

performance metric data updates (PBS, 

metric list, planned completion year) 10 

days before CD0684 due date.

20-Apr-2009 CD0684

Updated Site Structure and 

Waste Site List

Due: April 30, 2009

Project Systems 

& Support

GF0192 DOE RL and ORP will formally notify Other 

Hanford Site Contractors by April 30, 2009 

of FH's lead role for integration of site-wide 

common safety processes/programs and 

DOE's expectation for Other Hanford 

Contractors to provide timely cooperation 

and support to these activities

30-Apr-2009 3-Apr-2009 09-SED-0090 CD0686

Common Safety 

Process/Program 

Implementation Plan

Due: 60 days after receipt of 

GF0192

Environment, 

Health, Safety, & 

Quality

GF0197 DOE RL and ORP will formally notify Other 

Hanford Site Contractors by April 30, 2009 

of FH's lead role for integration of Handford 

Prime Contractor interfaces and DOE's 

expectation for Other Hanford Contractors to 

provide timely cooperation and support to 

these activities.

30-Apr-2009 None Identified Project Systems 

& Support
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Contract Deliverables Look Ahead
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items shaded in “green” indicate on-time or early completion.  Items shaded in ”pink” 
are overdue.  NOTE:  All contract deliverable data is through April 28, 2009, with a seven-day grace period. 

[Continued  on next page]

Ref ID Deliverable Planned Date Commitment 

Date

Completed 

Date

FH Letter No. Needed GFS/GFI

RL Letter No. & Date 

Completed

Responsibility

CD0277 Fiscal Year 200X Travel Report [include 

FY200X Travel Target for following year in End 

of FY Report] (1st Half 2009)

Due: Semi Annual as requested

20-Apr-2009 None Identified Business 

Services

CD0613 TPA Milestone M-26-01: Annual Hanford Land 

Disposal Restrictions Summary Report

Due: Annually between full reports (every 5 

years) by April 30th

30-Apr-2009 16-Apr-2009 FH-0900652 None Identified Environment, 

Health, Safety, & 

Quality

CD0678 Open 4732A as a staging area

Due: April 30, 2009

30-Apr-2009 GF0184

Issue a letter to each 

of the other primary 

site contractors 

informing them of 

PHMC's provision of 

an artifact pick-up 

service for items

Due: April 1, 2009

Richland 

Operations 

Center

these activities.

GF0194 DOE will provide the Baseline Update 

Guidance to FH by May 1, 2009

1-May-2009 CD0689

Submit the FY10-15 PHMC 

baseline

Due: September 1, 2009

Project Systems 

& Support
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Contract Deliverables Look Ahead

Ref ID Deliverable Planned Date Commitment 

Date

Completed 

Date

FH Letter No. Needed GFS/GFI

RL Letter No. & Date 

Completed

Responsibility

CD0684 Updated Site Structure and Waste Site List

Due: Every 4 months starting April 30, 2009

30-Apr-2009 GF0195

DOE will provide 

facility and waste site 

performance metric 

data updates (PBS, 

metric list, planned 

completion year) 10 

days before CD0684 

due date.

Project Systems 

& Support

CD0169 Contract Performance Report (Mar 2009)

Due: Monthly

4-May-2009 None Identified Project Systems 

& Support

CD0300 200E, 200W Area Drinking Water Report (Apr 

2009)

Due: Monthly

11-May-2009 None Identified Closure Services 

& Infrastructure 

& Infrastructure

CD0114 Nuclear Material Accountability Transaction 

Data Report (Apr 2009)

Due: Monthly

13-May-2009 None Identified Safeguards & 

Security

CD0173 Financial Information System (FIS) Standard 

Accounting and Reporting System (STARS) 

(Apr 2009)

Due: Month-End Deadlines

13-May-2009 None Identified Business 

Services

CD0271 Depreciation Charges (Apr 2009)

Due: Monthly

13-May-2009 None Identified Business 

Services

CD0281 Fluor Hanford, Inc., Cost Submittal FHXXXX 

(Apr 2009)

Due: Monthly

13-May-2009 None Identified Business 

Services

CD0161 Underground Storage Tank Master License 

Renewal Application (2009)

Due: Annually

14-May-2009 16-Apr-2009 FH-0900818 None Identified Environment, 

Health, Safety, & 

Quality

CD0115 Nuclear Material Balance Report (Apr 2009) 15-May-2009 None Identified Safeguards & 
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CD0115 Nuclear Material Balance Report (Apr 2009)

Due: Monthly

15-May-2009 None Identified Safeguards & 

Security

CD0604 TPA milestone status reports and statistics (Apr 

2009)

Due: Monthly

15-May-2009 None Identified Environment, 

Health, Safety, & 

Quality

CD0640 Cost Management and Status Report for each 

Legacy Plan (See H.26(a)(10)) (2nd Qtr 2009)

Due: Quarterly

15-May-2009 None Identified Workforce 

Services

CD0648 Pension Trust Statement (2nd Qtr 2009)

Due: Quarterly

15-May-2009 None Identified Workforce 

Services

CD0649 Meeting Minutes of the Fernald Benefits 

Quarterly Committee meetings (1st Qtr 2009)

Due: Quarterly

18-May-2009 None Identified Workforce 

Services

CD0276 Fiscal Year 200X Contractor Pension Data for 

DOE Financial Statement Disclosures (FAS 87)

Due: Annually

20-May-2009 None Identified Business 

Services

CD0594 Breakdown (by contractor) of BPA power and 

transmission billing (Mar 2009)

Due: Monthly

20-May-2009 None Identified Closure Services 

& Infrastructure 

& Infrastructure

CD0581 Hanford Site Pension Plans and Savings and 

Investment Plans - Investment Performance 

Review Report (1st Qtr CY2009)

Due: 60 days following the end of each quarter

28-May-2009 None Identified Business 

Services


